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2420 "EM Street, N. W,
“ashington, D. C.
¢ September 1953

25X1A9a

25X1A9a near 1.

Your explanation of what has taken place with respect to
the reference change, together with certain filling-in from
25X1A%a Vie, ]}, 1eads the undersigned to conclude that the Contractor
is entitled to an extra payment as a result of the =ald change.
However, in order to check the validity of the claim as set forth
25X1A in“etter (undated), couy of which was enclosed in
your letter of 29 August 1993, it will be necessary to obtain
2 detailed breakdown of material end labor costs, This, together
with a description of the work involved, for inclusion under
"Description of Work!" on the Construction Contract Modification
oorm should be forwarded to this Office for issuance of th~ said
form, Your recommendation should also accompany the data submitted.
This will serve as a record of the justification for the extra
payment authorized.

The deduction item may be included, but should also show
cost breakdown.

As to the authorization of the Contractor to proceed with
the work, it appears likely that he will argue that he had written
instructions to proceed in the form of changes made in the shop
drawings. Since this would be difficult to refute, the detailed
breakdown becomes more of a requisite in our dgetermining if his
price is a fair one.

T+ is noted that the shop drawing submitted wish your letter
of 29 August 1953 bears only a receipt stamp of the prime Contractor
dated 26 Aupust 1953, This does not constitute adherence to that
rlause of the specifications referred to the letter of the
undersigned dated 14 August 1993, Please see to il that this
situation is corrected immediately.

Jery truly yours,

25X1A%9a
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